

Jay A Bieszke

From: AVC Alan Fish
Sent: Thursday, March 5, 2020 8:24 AM
To: uwofficial-deans-and-assts@lists.wisc.edu; uwofficial-vcfa-directors@lists.wisc.edu; fpm-facilities-staff@lists.wisc.edu
Cc: Jay A Bieszke; Pamela Barrett; James Bogan; Margaret Tennessen; ALAN R FISH; Steve Wagner
Subject: Summer 2020 Renovation Projects
Attachments: FPM Summer 2020 Renovation Projects List.pdf



Colleagues:

I am writing today to let you know about the status of Summer 2020 renovation projects and how these projects were prioritized and scheduled.

Summer is the most requested timeframe for renovations and facilities-related work. This year, there were more than 361 requests for renovation projects, which far outstrips FP&M's available renovation and project delivery resources.

We reduced this list to 123 potential projects for Summer 2020 construction by eliminating those that were already in construction and/or nearly complete, that were requested for construction in other seasons, and those of a scope, size, or complexity that preclude in-house delivery.

FP&M then engaged schools, colleges, and divisions from across campus in a collaborative process designed to conduct a risk assessment and establish clear priorities. Representatives from the Physical Plant and the Space Management Office held a series of meetings with key stakeholders from the College of Engineering, College of Agricultural and Life Sciences, College of Letters & Science, School of Medicine and Public Health, School of Education, and the Office of the Vice Chancellor for Graduate Research and Education.

Of the 123 projects under consideration 25 projects fell into the highest risk categories and were identified for Summer 2020 construction and delivery. See the attached list for more information about these 25 projects.

We want you to know that projects not scheduled for Summer 2020 construction are still important and we will continue to work with you to find ways to respond to your needs. FP&M is also requesting additional operating funds from campus to increase our capacity to complete more renovation projects, both during the summer and during the rest of the academic year.

Thank you for your consideration and for working with us to effectively deliver summer renovation projects. If you have questions or concerns about this process, please get in touch with me directly (arfish@wisc.edu).

Best regards,

Alan Fish
Associate Vice Chancellor (Interim)
Facilities Planning & Management



Facilities Planning & Management

UNIVERSITY OF WISCONSIN-MADISON

Summer 2020 Renovation Projects

Division	Organization	Property	Project	Description
COE	Chem Engr	Engineering Hall	PRJ-20-001807	Lab, incoming PI
COE	Elec & Computer Engr	Engineering Hall	PRJ-20-001082	Modernize undergrad instructional lab
COE	College Of Engineering	ECB	WO 20-027168	Building lab vacuum system repair
CA L&T	WICELL	Wendt Commons	WO 20-023999	Upgrade data cables for enhanced AV capability
Public Media	Public Media	Vilas	05451905	Access control and renovation
L&S	Comm Arts	Vilas	05451811	Labs and office renovation
L&S	Integrative Biology	Birge	PRJ-20-001837	New faculty space
L&S	Integrative Biology	Birge	PRJ-20-001816	Enable new faculty space
SMPH	Medical Physics	WIMR	PRJ-20-001940	New radiation machine
COE	Electrical Engr	Engineering Hall	PRJ-20-001248	Increase door width
COE	College Of Engineering	ERB	PRJ-20-001873	Incoming PI
COE	Engr Physics	ERB	PRJ-20-001883	Enable new heavy machine and provide hydraulic pressure. First choice room had insufficient structural capacity.
L&S	Anthropology	Social Science	PRJ-20-001947	ILM renovation
L&S	School of Music	Humanities	04691803	ILM renovation
L&S	Philosophy	HC White	PRJ-20-001949	ILM renovation
L&S	Statistics	Svc Mem Inst	PRJ-20-001946	ILM renovation
L&S	Integrative Biology	Noland	PRJ-20-001950	ILM renovation
L&S	Geoscience	Weeks	WO 20-024513	ILM renovation
FP&M	GA Classrooms	Van Vleck	WO 20-029068	Classroom Modernization
FP&M	GA Classrooms	Grainger	PRJ-20-001857	Classroom Modernization
FP&M	GA Classrooms	Humanities	PRJ-20-001758	Classroom Modernization
FP&M	GA Classrooms	Grainger	01401807	Classroom Modernization
FP&M	GA Classrooms	Van Hise	PRJ-20-001716	Classroom Modernization
Vet Med	School of Vet Med	Vet Med	WO 20-026859	New radiology machine
Vet Med	School of Vet Med	Vet Med	PRJ-20-001893	Upgrade two lecture halls

L&S Geoscience PRJ-20-001981 ILM Renovation (LATE ADD)